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This quarterly Medicaid Management Information System (MMIS) Replacement Planning Project 

Report is filed by the Department of Health and Human Services Division of Medicaid and Long-

term Care (MLTC), as required by LB 657 of 2015. 

Project Status Summary 
The MMIS project team is continuing with the planning for the replacement of the functionality 

within the existing MMIS that has served the state since 1978. Following is a list of 

accomplishments over the past quarter and our upcoming activities and milestones for the next 

quarter. 

Accomplishments: July – September 2016 

 Responded to DMA RFP questions from vendors. 

 Finalized DMA RFP proposal evaluation material and trained the DMA RFP proposal 

evaluation team. 

 Received five (5) proposals with evaluation beginning on September 27, 2016, running 

through October 21, 2016.  

 The Independent Verification and Validation (IV&V) RFP was awarded to First Data 

Government Solutions, LP. The contract has been submitted to CMS for approval.  Once CMS 

approves, the contract will be finalized.  

 Received CMS approval of funding requested for planning activities (PAPD-U) October 1, 

2016 through September 30, 2017. 

Current / Upcoming Activities: October – December 2016 

 Finalize scoring of DMA RFP proposals. 

 Conduct and score DMA RFP oral presentations.  

 Conduct DMA RFP proposal best-and-final offers (should it be determined necessary), 

announce intent to award, and begin contract negotiations. 

 Begin the Independent Verification and Validation (IV&V) project. 

Project Status Summary by Component 
The status for each MMIS project component is described below.  

Data Management and Analytics (DMA) 

Providing an improved capability to manage the vast amounts of data received by the Medicaid 

agency continues to be a top priority for DHHS. Managing the data, producing accurate and timely 

reports, and utilizing the data to make informed business decisions will continue to become more 

critical within the Medicaid program. The Request for Proposal (RFP) for the Data Management 

and Analytics (DMA) procurement was approved by all stakeholders and released to the public in 

June of 2016. There has been an overwhelming interest from the vendor community for this project. 

Five (5) vendors have responded with proposals that are currently in evaluation.  

The project plan remains on schedule with oral presentations from selected vendors the week of 

November 14, 2016. The DMA solution is projected to be operational in October 2018. 
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Implementation preparation activities are in progress. These activities will ensure that MLTC is 

prepared to effectively begin work on the DMA project when the contractor starts in February 2017.  

Independent Verification and Validation (IV&V) 

Independent verification and validation (IV&V) is a process employed by a third-party for 

evaluating the accuracy and quality of a project throughout the project duration. For major 

information technology system projects receiving an enhanced federal 90% match, CMS requires 

states to contract with an IV&V contractor to perform these services. MLTC released a joint 

procurement for IV&V services for the DMA project as well as the eligibility and enrollment 

systems (EES) project.  

Six (6) proposals were received and evaluated based on the Request for Proposal (RFP) process. 

MLTC has awarded the IV&V project to First Data Government Solutions, LP. The contract for this 

work is currently being finalized. 

Claims Broker Services (CBS) 

The Heritage Health contracts were awarded, with one Medicaid Managed Care Organization 

(MCO), United Healthcare, contracted to process fee-for-service claims. This solution capitalizes on 

United Healthcare’s capacity and technological infrastructure already developed and in place to pay 

claims through existing at-risk Nebraska Medicaid contracts.  The claims broker services for dental 

claims is included in MLTC’s Dental Benefit Management procurement. 

An update to the planning-advance planning document (P-APD) was completed and approved by 

CMS, securing the critical 90% federal funding for the planning stages of the project.  Preliminary 

meetings with United Healthcare (UHC) also occurred to discuss planning steps, project 

timeframes, and known issues.  Initial discovery of information and data necessary for project kick-

off has begun and relevant information has been provided to UHC.   

Project Milestones 
The project team continues to complete tasks identified in a detailed work plan for the project. The 

planned milestones for the project are included below. 

DMA Project Milestones Target Completion 

Publish intent to contract November 2016 

Submit contract to CMS for approval December 2016 

Finalize contract and start implementation February 2017 

Go-live October 2018 

Table 1: DMA Project Milestones 

IV& V Project Milestones Target Completion 

Publish intent to contract July 2016 

Receive CMS contract approval October 2016 

Contract Award October 2016 

Contractor begins work October 2016 

Table 2: IV&V Project Milestones 
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CBS Project Milestones Target Completion 

Project Planning January 2017 

Detailed Requirements Development March 2017 

CMS Implementation 90% Funding Approval July 2017 

Go-live January 2019 

Table 3: CBS Project Milestones 

 

 


